Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Pendergast Elementary District CTD 070492
Project - -
Project | 070492000-9999-003N Comp leted
School Name Sunset Ridge CM At Risk:
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 750 73,990 80 925 $98.71 2005

School Site |Land assistance needed. 85th Avenue and Missouri per article in AZ Republic 9/19/02. |

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
3/1/01 10/23/03 9/30/03 7/15/04
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $6,840,603
3/28/00 Other ($499,247)
5/9/02 Expansion of Scope $543,767
Total New Construction Funding $6,885,123
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $6,885,123
Comments

Originally approved for 69,300 SF, but 5,476 SF (at $91.17 per SF) was removed from this project and
added to Copper King. On 5/9/02, SFB approved addition of 5,476 SF to bring this back up to a
complete 750-student school (69,300 SF). Site # 11. District plans are for 74,976 SF - within SFB
budget? Originally approved to open in FY 04. Square footage report indicated 73,990 SF actually built.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Pendergast Elementary District CTD 070492
Project - -
Project | 070492000-9999-004N Comp leted
School Name Amberlea CM At Risk:
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 750 69,300 80 866 $99.30 2007

School Site |Land assistance needed.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
5/9/02 9/8/05 10/1/05 7/1/06
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $8,716,554
5/9/02 Other ($1,399,832)
5/11/04 Other $1,458,617
4/25/05 Other ($1,893,849)
Total New Construction Funding $6,881,490
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $6,881,490
Comments

Originally approved as a K-8 for 950 students, at 87,780 SF and a project total cost of $8,716,554 to
open in FY 05. On 8/22/02, the district requested the transfer of 14,097 SF to additional space at
Sonoran Sky. In a letter dated 5/11/04, Candy approved the district's request to transfer 14,097 SF from
project number 005N, at $103.47 per square foot. In letter dated 4/25/05, Amber approved district's
request to transfer 14,097 SF back to project 005N, and to reduce the size of project 004N by a total of
18,480 SF.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District Pendergast Elementary District CTD 070492
Project - -
Number 070492000-9999-005N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 950 87,780 80 $132.85 2012

School Site |Land assistance needed.

Projected Construction Schedule

Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
1/8/04
Architect Name  Not Assigned Contractor Name Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding $9,082,597
2/1/07 Other ($8,628,467)
Total New Construction Funding $454,130
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $454,130
Comments

Site 13. Originally approved 1/8/04 to open FY 07. SFB approved cancellation of this project 2/1/07.
A&E funds were distributed 8/5/04 in the amount of $454,130, and this amount will not be duplicated
when this project gets re-approved.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District Pendergast Elementary District CTD 070492
Project - -

Project | 070492000-9999-007N Comp leted

School Name Sonoran Sky CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-8 153 14,097 80 $99.30 2004
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
5/9/02 1/9/03 2/1/03 3/7/03

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $1,399,832
Total New Construction Funding $1,399,832
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $1,399,832
Comments

Not Assigned

This is a portion of Project 004N. This project was created based on a letter dated 8/22/02 from the
district requesting the removal of 14,097 SF from project 004N.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Pendergast Elementary District CTD 070492
Project - -
Project | 070492000-9999-201N Comp leted
School Name Canyon Breeze Elementary CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 750 69,300 80 866 $91.17 2001

School Site |On 7/1/99, the Board approved the acquisition of a 20 acre parcel for this new facility
(project number 070492-202). The site is located at 101st Avenue and Missouri in
Phoenix, Arizona.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
5/6/99 2/3/00 9/1/00
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $2,161,185
Total New Construction Funding $2,161,185
Deficiency Correction Funding $4,156,896
Local Funding $0
Total Project Cost $6,318,081
Comments
School #8.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Pendergast Elementary District CTD 070492
Project - -
Project | 070492000-9999-203N Comp leted
School Name Sonoran Sky CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 750 69,789 80 872 $91.17 2002

School Site |Land assistance needed.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
5/6/99 9/15/00 9/1/01
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $6,318,081
Total New Construction Funding $6,318,081
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $6,318,081
Comments

School #9. Originally approved for 69,300, but project came in under bid and SFB funded entire 69,789
SF.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Pendergast Elementary District CTD 070492
Project - -

Project | 070492000-9999-211N Comp leted

School Name Copper King CM At Risk: |:|

Grade Square Capacity Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-8 0 5,476 80 $91.17 2002
School Site |Copper King.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
3/1/01
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $499,247
Total New Construction Funding $499,247
Deficiency Correction Funding $0
Local Funding $133,979
Total Project Cost $633,226

Comments

This additional SF was removed from Project 003N, but was only funded at $91.17 per SF.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District Pendergast Elementary District CTD 070492
Project - -
Project | 070492000-9999-212N Comp leted
School Name Rio Vista CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 750 73,990 80 925 $91.17 2003

School Site |Land assistance needed. |

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
11/4/99 4/1/01 6/1/01 8/1/01 10/15/02
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $6,318,081
10/6/00 Inflation Adjustment $433,818
Total New Construction Funding $6,751,899
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $6,751,899
Comments

School #10. Originally approved for 69,300, but project came in under bid and SFB funded entire 73,990
SF.
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